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Subject: Reclamation Asreement. Bryce Haas. B & C Limestone Ouarry.
IW039/013. Sanpete County. Utah

Dear Mr. Haas:

Thank you for meeting on site with the Division and SITLA December 6,

2006. At this meetins we discussed site reclamation and the associated timeline as

outlined below.

1. Stone/rock cut and uncut, cars, equipment, cement, and all other objects
in and around the yard by the buildings needs to removed from the site

and the stone placed in the pit. Building 1 needs to be demolished and

all debris, including cement removed from the site and hauled to a
landfill. (The existing buildings were labeled 1,2, and 3, building 1 is

the eastem most and contains no stone cutting machinery).

2. All paletted and stored stone, end dumps, racks, and any other
debris/material from the west side of the site need to be removed and the

stone placed in the pit.

3. The pit area is to be:

a. Backfilled;
b. Regraded so that the final configuration fits into the sulrounding

terrain; and
c. Topsoil respread and compaction alleviated by ripping with a dozer or

gouging with a tackhoe bucket.

4. The remaining buildin gs (2 &.3) need to be demolished and all debris,

includine cement removed from the site and hauled to a landfill.

5. All areas except road surfaces must be reseeded.
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6. The main road into the site should be left in place. This assumes that
the owner of that portion of the road on private property also wants the
road retained. The road should be left as it now circles the buildings.

7. The water well should be plugged and pump removed, unless otherwise
agreed to by SITLA.

The agreed upon timeline for complete site reclamation is August 30,
2007, with the possible delay of seeding until the fall. Some interim completion
dates were agreed to and others are proposed below:

Step 1 by February 1,2007
Step 2 by March 1,2007
Step 3.a. byMay 1,2007
Step 3.b. by July 1,2007
Step 3.c. byAugust T,2007
Step 4 byAugust 20,2007
Step 5 by August 30,2007 or as otherwise agreed to by the Division
Step 7 by August 30,2007 or as otherwise agreed to by SITLA

As discussed, the above timeline is negotiable if communications are
timely. Please respond to this letter indicating this timeline can be met. or
otherwise provide a suggested outline and timeline. The Division will accept a

FAX response at (801) 359-3940. You will then receive a Division response
within 15 days. The final time requirement of August 30r2007 is not negotiable
unless agreed to by SITLA and the bank or another surety provided.

Please continue to talk with us and inform us of your progress. You can
reach me at (801) 538-5258 or Lynn Kunzler at (801) 538-5310. It has been a
pleasure working with you and I wish you and your family the best over this holiday
season.

Sincere!t_-_..

'K)-,_ [.t
Susan M. White
Mine Program Coordinator
Minerals Regulatory Program

SW:SW:pb
cc Lynn Kunzler

John Blake johnblake@blm.gov
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